City of Newport Beach Public Works Department
Assessment District No. 103 Construction Schedule

March 4, 2010

In general, the AD-103 civil construction effort is in its final phase. The following is a tentative
construction schedule.

e Alley north of Ocean Blvd., south of Miramar Dr., west of “I”” St., and east “G” St.

(Alley202-A)
o Trenching 03/8/10 to 03/23/10
o Repaving 03/24/10 to 03/29/10
e Alley north of Ocean Blvd., south of Miramar Dr., west of “L” St., and east “I” St. (Alley
202-B)
o Trenching 03/24/10 to 03/31/10
o Repaving 04/1/10 to 04/2/10
e Alley north of Ocean Blvd., south of Miramar Dr., west of “M” St., and east “L” St.
(Alley 202-C)
o Trenching 04/6/10 to 04/13/10
o Repaving 04/14/10 to 04/15/10
e Alley north of Ocean Blvd., south of Miramar Dr., west of Channel Rd., and east “M” St.
(Alley 202-D)
o Trenching 04/14/10 to 04/22/10
o Repaving 04/23/10 to 04/26/10
Definitions: For questions about this
e Trenching — This is when the electrical, telephone, Assessment District, please call
and cable conduits are constructed and installed. the Public Works Department at
e Repaving - This is when the alleys are repaired 949-644-3311 and ask to speak
according to contract drawings. with Senior Civil Engineer Iris
e Structures — This is when the vaults, manholes, and !_ee or email
BURD enclosures are set in the ground and ilee@newportbeachca.gov.
associated vents and conduit are joined to the
enclosures.
Holidays:

Non-construction days will be modified continuously to adjust for other holidays, unforeseen
events, and special events. There are currently no upcoming holidays.



